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ESTIMATE RUN 08/24/2017

ESTIMATE SUMMARY 13:02:29

CONTID: C20963R        ESTIMATE NO: 0004 PROG 2005

PCN: 20963R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A MP 0-8 ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: IM025A-036                    

I25A MP 0-8 ROCKFALL MITIGATIO

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,402,765.49 PARTICIPATING $ $ 2,375.00

AWARD PROJECT AMT: 2,196,220.44 NON-PARTICIPATING 355,311.53

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.13%

333,342.70

357,686.53

357,686.53

357,686.53

$

$

$

$

9,500.00

2,059,922.79

2,069,422.79

0.00

2,069,422.79

-32,943.31

0.00

2,036,479.48

0.00

AMOUNT DUE 2,036,479.48 357,686.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 357,686.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

174.0 TIME ALLOW: 7/29/2017 ??:??:??

ORIG TIME ALLOW: 7/29/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/201707/29/2017

12/15/2016

01/04/2017

02/02/2017

02/06/2017



CONTID: C20963R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.000

201-00001  
 

6,210.000.300

0.00

0.300

ACRE

20,700.00000

0010 *Removal of Asphalt Mat 111.000

336.000

202-00220  
 

9,252.90447.000

6,955.20

447.000

SY  

20.70000

0015 *Removal of Pavement Marking 353.000

0.000

202-00250  
 

303.58353.000

0.00

27,300.000

SF  

0.86000

0020 *Removal of Median Barrier 445.000

0.000

202-01180  
 

20,025.00445.000

0.00

445.000

LF  

45.00000

0025 *Removal of End Anchorage 16.000

0.000

202-01300  
 

4,608.0016.000

0.00

16.000

EACH

288.00000

0030 *Unclassified Excavation 484.000

135.000

203-00000  
 

15,660.70619.000

3,415.50

619.000

CY  

25.30000

0035 *Rock Excavation 11,520.000

1,975.000

203-00400  
 

661,255.0013,495.000

96,775.00

13,700.000

CY  

49.00000

0040 Access Pit 0.800

0.000

203-00705  
 

47,200.000.800

0.00

1.000

EACH

59,000.00000

0045 *Blading 15.000

10.000

203-01500  
 

4,025.0025.000

1,610.00

25.000

HOUR

161.00000

0050 Rock Scaler 24.000

10.000

203-02300  
 

3,570.0034.000

1,050.00

80.000

HOUR

105.00000

0055 Erosion Bales (Weed Free) 97.000

0.000

208-00011  
 

5,626.0097.000

0.00

97.000

EACH

58.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (9 Inch) 140.000

20.000

208-00012  
 

1,240.00160.000

155.00

200.000

LF  

7.75000

0065 Aggregate Bag 40.000

0.000

208-00035  
 

3,460.0040.000

0.00

40.000

LF  

86.50000

0070 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,783.001.000

0.00

1.000

EACH

1,783.00000

0075 Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

2,646.002.000

0.00

2.000

EACH

1,323.00000

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0085 Sweeping (Sediment Removal) 10.000

6.000

208-00106  
 

1,920.0016.000

720.00

20.000

HOUR

120.00000

0090 *Erosion Control Management 19.000

6.000

208-00207  
 

15,750.0025.000

3,780.00

30.000

DAY 

630.00000

0095 *Modify Inlet 1.000

0.000

210-04020  
 

5,175.001.000

0.00

1.000

EACH

5,175.00000

0100 Rock Reinforcement (Number 10) 200.000

400.000

211-01115  
 

43,800.00600.000

29,200.00

625.000

LF  

73.00000

0105 Rock Dowel 810.000

1,110.000

211-02116  
 

59,520.001,920.000

34,410.00

2,025.000

LF  

31.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

4,000.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

150.000

LB  

75.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

13.00000

0125 *Aggregate Base Course (Class 6) 784.000

79.000

304-06007  
 

61,531.90863.000

5,632.70

863.000

CY  

71.30000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 274.360

293.500

403-00720  
 

104,486.24567.860

54,004.00

590.000

TON 

184.00000

0135 *Hot Mix Asphalt (Grading SX)(75)(PG 64-22) 1,331.000

0.000

403-34742  
 

85,716.401,331.000

0.00

1,331.000

SY  

64.40000

0140 *Emulsified Asphalt (Slow-Setting) 148.000

103.000

411-10255  
 

2,886.50251.000

1,184.50

251.000

GAL 

11.50000

0145 *18 Inch Reinforced Concrete Pipe (Complete In Place) 257.000

0.000

603-01185  
 

23,052.90257.000

0.00

257.000

LF  

89.70000

0150 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

3,162.001.000

0.00

1.000

EACH

3,162.00000

0155 *Guardrail Type 3 (6-3 Post Spacing) 2,238.000

0.000

606-00301  
 

72,063.602,238.000

0.00

2,538.000

LF  

32.20000

0160 *Transition Type 3G 1.000

0.000

606-01370  
 

2,530.001.000

0.00

1.000

EACH

2,530.00000

0165 *End Anchorage (Nonflared) 16.000

0.000

606-02003  
 

39,568.0016.000

0.00

16.000

EACH

2,473.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

605.000

LF  

43.70000

0175 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

5,520.00000

0180 Safety Screen 4.000

0.000

607-20000  
 

70,000.004.000

0.00

4.000

EACH

17,500.00000

0185 *Delineator (Special) 447.000

0.000

612-00010  
 

23,132.25447.000

0.00

460.000

EACH

51.75000

0190 *Delineator (Flexible) (Flat Mounted) 583.000

0.000

612-00037  
 

56,988.25583.000

0.00

583.000

EACH

97.75000

0195 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

28,290.00000

0200 *Construction Surveying 0.750

0.250

625-00000  
 

14,200.001.000

3,550.00

1.000

L S 

14,200.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0210 *Public Information Services (Tier III) 0.750

0.250

626-01103  
 

19,550.001.000

4,887.50

1.000

L S 

19,550.00000

0215 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

150.000

GAL 

121.00000

0220 *Pavement Marking Paint (Waterborne) 396.000

0.000

627-00011  
 

23,760.00396.000

0.00

396.000

GAL 

60.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 841.500

76.500

630-00000  
 

31,671.00918.000

2,639.25

2,000.000

HOUR

34.50000

0230 *Traffic Control Inspection 38.000

23.000

630-00007  
 

21,045.0061.000

7,935.00

61.000

DAY 

345.00000

0235 *Traffic Control Management 59.000

5.000

630-00012  
 

73,600.0064.000

5,750.00

100.000

DAY 

1,150.00000

0240 *Flashing Beacon (Portable) 21.600

4.500

630-80001  
 

30,015.0026.100

5,175.00

30.000

EACH

1,150.00000

0245 *Barricade (Type 3 M-A) (Temporary) 7.200

0.000

630-80335  
 

1,656.007.200

0.00

8.000

EACH

230.00000

0250 *Construction Traffic Sign (Panel Size A) 73.800

0.000

630-80341  
 

4,243.5073.800

0.00

82.000

EACH

57.50000

0255 *Construction Traffic Sign (Panel Size B) 105.300

2.700

630-80342  
 

6,831.00108.000

170.78

120.000

EACH

63.25000

0260 *Construction Traffic Sign (Panel Size C) 57.600

0.000

630-80343  
 

3,974.4057.600

0.00

64.000

EACH

69.00000

0265 *Construction Information Sign 3.600

0.000

630-80348  
 

1,242.003.600

0.00

4.000

EACH

345.00000

0270 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

7,245.001.800

0.00

2.000

EACH

4,025.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

4,657.502.700

0.00

3.000

EACH

1,725.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 52.200

0.000

630-80360  
 

900.4552.200

0.00

58.000

EACH

17.25000

0285 *Drum Channelizing Device (With Light) (Flashing) 10.800

0.000

630-80363  
 

248.4010.800

0.00

12.000

EACH

23.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 50.400

2.700

630-80364  
 

1,221.3053.100

62.10

60.000

EACH

23.00000

0295 *Concrete Barrier (Temporary) 468.000

0.000

630-80370  
 

45,864.00468.000

0.00

520.000

LF  

98.00000

0300 *Traffic Cone 270.000

0.000

630-80380  
 

3,105.00270.000

0.00

300.000

EACH

11.50000

0305 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

9,315.001.800

0.00

2.000

EACH

5,175.00000

0310 *Mobile Attenuator 28.000

0.000

630-85041  
 

12,880.0028.000

0.00

30.000

DAY 

460.00000

0315 *Shotcrete Sculpting 230.000

345.000

641-10070  
 

143,750.00575.000

86,250.00

575.000

SY  

250.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

23,405.340

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20963R-BID   ESTIMATE RUN 08/24/2017

PROJECT: IM025A-036                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,059,922.77355,311.532,393,265.49CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Field Office (Class 1) 0.750

0.250

620-00001  
 

9,500.001.000

2,375.00

1.000

EACH

9,500.00000

CAT 9,500.002,375.009,500.00CURRENT AMT0400 $ $ $

$ 2,069,422.77357,686.53$2,402,765.49$CURRENT AMTPROJECT TOTAL


